



Field Mission Report: Sud, Grande Anse & Nippes 9.8.21

Key Findings:

- Assessment & Security Update:
 - Ongoing coordination to outlying regions in both Grand Anse, Nippes, and Sud Departments.
 - Coordination with HaitiOne partners and the LOG clusters to identify secure routes into unserved and underserved communities.
 - Moving to regional coordination alongside HaitiOne regional partners for coordination meetings on health, logs, education, food items, and NFIs.
- Distribution Update:
 - 22 communities and 3,593 families served in the Grand Anse, Nippes, and Sud Departments with 3-week food kits, shelter kits, and hygiene kits.
 - 11 communities and 400 families in the Grand Anse, Nippes, & Sud Departments added to the HaitiOne distribution plan for 9.9.21.
 - Ongoing coordination with HaitiOne partners, local government, and the DPC in Grand Anse and Sud Departments to prioritize distributions and conduct assessments to serve those in greatest need.
 - The HaitiOne team is continuing to maintain a 24-hour turnaround on field assessment needs and distribution in coordination with DPC and local leadership (Mayors & Pastors).
- Update to Response Capabilities:
 - 3 primary beachheads for distribution in the affected region:
 - Les Anglais: J635 Ministries, southwest coast
 - Les Cayes: RMI, Sud Dept
 - Jeremie: HBM & Fondation Dauphin, Grand Anse Dept
- Med Support Brief:
 - Please see and review published distribution plan and needs for refreshed needs from major healthcare facilities in the affected regions.
 - Active coordination with Direct Relief Intl to support critical needs to 7 healthcare facilities in the Grand Anse and Sud Departments.
 - Ongoing movement and coordination with Jack Brewer Fndn and Haitian physicians to mobilize personnel support to healthcare facilities, and to expand their region of primary care through mobile medical clinics.

9.8.21 - Field Objectives Met:

- Distribution to 5 new communities and 450 families in need of care.
- Coordination with local and regional HaitiOne partners, DPC officials, and local church partners.



- Coordination meetings with Education cluster and regional education directors in both the Grand Anse and Sud Departments for coordinated strategy for school reconstruction initiative.
- Coordination and distributions with regional MSPP representatives in support to capacity strengthening at 3 healthcare facilities in Sud Department.

Next Steps & Objectives for September 9, 2021

- Distribution to 4 new communities and 230 families in need of care.
- Coordination with local and regional HaitiOne partners, DPC officials, and local church partners.

Resource Requests:

- ***URGENT need for Medical supplies – see refreshed med supply list request***
- ***Water, food, shelter kits, hygiene kits, generators & large tents***
 - ****Any/All medical and construction volunteers - please email trips@missionofhope.com***
 - ****Any/All medical and relief donations – please email Josh Guffey JGuffey@missionofhope.com***